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ROADWAY & DRAINAGE PROJECTS 
 

1. NJDOT FY2016 Municipal Aid Program – Sepulga Drive (ARH #32-04026) 
 

This project is complete. We are in the process of closing out the project with the NJDOT. 
CFO Robert Benick has prepared signed paperwork and copies of canceled checks of 
payments to the Contractor and ARH. There is one last payment due to ARH; once paid, 
we can submit the documentation to the State for processing of the Final Payment Voucher 
and officially close out the project. We will contact Robert Benick for the canceled check. 
We anticipate closing out within the next few weeks. 
 

2. NJDOT FY2018 Municipal Aid Applications 
 

The Township has been notified that they have been selected to receive a grant in the 
amount of $266,870 for the Sepulga Drive Phase II project. Our office had previously 
submitted a proposal to perform the land surveying and engineering services for the 
Sepulga Drive project. Our office has submitted an updated proposal under separate cover, 
for your consideration. 

 
DAM PROJECTS 
 

1. Regular Inspection of Mirror Lake Dam (ARH #32-01005) 
 

The formal inspection report due July 2015 was submitted to NJDEP on 6/26/2015 and we 
did not receive any comments. The regular inspection was performed on June 28, 2017. 
The Dam Inspection Report has been completed, and submitted to NJDEP Bureau of Dam 
Safety and Flood Control for review. 

 
2. Presidential Lakes/Lebanon Forest Dam Inspection (32-01013)  

 
The Regular Visual Inspection Report was submitted on May 6, 2016 to NJDEP Bureau of 
Dam Safety and Flood Control, along with an updated Emergency Notification Flowchart. 
The Dam was found to be in satisfactory condition, with only minor maintenance work 
required. NJDEP was notified that all maintenance items with the exception of the concrete 
spall repair have already been completed by Township Public Works. The next Visual 
Inspection will be due in May 2018.  

 
3. Regular Inspection of Bayberry Street Dam (32-01016) 

 
The regular inspection was performed on June 28, 2017. The Dam Inspection Report has 
been completed, and submitted to NJDEP Bureau of Dam Safety and Flood Control for 
review. 

 
We received a letter from the NJDEP Bureau of Dam Safety and Flood Control regarding 
our submittal of the Bayberry Street Dam As-built Plans, Completion Report, and updated 
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Emergency Action Plan. The updated Emergency Action Plan was accepted and we have 
distributed the revisions to all applicable parties. The As-built plans have been updated and 
the revisions and backfill information has been submitted to the NJDEP on July 14, 2017. 
Our office has submitted updated information with pictures of the repair to the NJDEP. 

 
PARKS & RECREATION PROJECTS 
 

1. West End Park (ARH #32-01049.01) 
 

The scope of this project has been modified to be limited to the design of recreation 
amenities which will not raise any substantial concerns with Pinelands Commission staff. 
The project elements include parking lot expansion, pedestrian paths, multi-use athletic 
fields, new footbridges, a gazebo, and concession stand with restrooms. The remaining 
portion of the property, currently designated as wetlands due to the presence of hydric soils, 
will accommodate approvable linear improvements, including pedestrian trail segments 
and associated amenities. 
 
Green Acres issued a letter on January 12, 2018, which requested the submission of a 
number of items by February 28, 2018 in order to keep the project funding secure. We 
spoke with a Green Acres official regarding the identification of the hydric soils in the 
majority of the portion of the site included in the grant application, and how the original 
project concept was no longer viable. Our office had submitted the revised Concept plan, 
Engineer’s Estimate, Construction Schedule, and Project Narrative to Green Acres for 
review and consideration. The Green Acres Program, in a response dated February 22, 
2018, approved the Township's request for modification as to the location and scope of 
proposed recreation-oriented improvements at the site. 
 
The approved concept plan has also been submitted to the Pinelands to inform them of the 
design changes. Our office is moving forward with the development of the plans. 
 
Green Acres will require a modification to the Preliminary Assessment report. The 
approved Preliminary Assessment does not include the westernmost most parcel, known 
as Block 827.01 Lot 7.04. This lot includes the Dominique Johnson building, the basketball 
court, and tennis court. Therefore, we are required to perform a study of that lot and submit 
the report to Green Acres for approval. Our office has prepared a proposal for this extra 
work, and has submitted it under separate cover, for your consideration. 
 

2. West End Park Emergency Repairs (ARH #32-01049.02) 
 
Our office has completed and submitted an Emergency Permit to the Pinelands, to allow 
for the immediate repair of a severely eroded streambank along the park edge. The 
Pinelands Commission issued authorization for this emergency repair via correspondence 
to the Mayor dated December 5, 2017; however, "after the fact" applications for approval 
and wetlands disturbance will be submitted by March 15, 2018. 
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Mac-Rose has completed the construction of the gabion basket retaining wall. Mac-Rose 
is focusing on site restoration and construction of a chain link fence, weather permitting. 
Numerous rainfall events have made construction difficult and the site needs time to dry 
out. 
 

3. Safe Streets to Transit (ARH #32-04025) 
 

This project involves the design of a pedestrian route from Evergreen Boulevard, along 
Ong’s Run Road, over the Ong Run stream, along the stormwater basin adjacent to the 
Library and out to Broadway. 
 
Our office has received feedback from the Pinelands Commission regarding the stormwater 
management for the project, and we are working with them to resolve their issues. We have 
modified our drainage design and completed additional soil borings. We have also 
submitted the project to the NJDEP for the necessary Flood Hazard Area permit with the 
Pinelands submittal. The NJDEP has now issued appropriate project approvals. The revised 
construction plans and stormwater management report have been resubmitted to the 
Pinelands on February 6, 2018.  We have spoken with the Pinelands Commission review 
staff and made further minor plan revisions which were hand carried to the Commission 
office on February 26, 2018.  Public comment on the application was closed at the 
Commission's March 09, 2018 agenda and it has been placed on the April 13, 2018 agenda 
for final Commission approval. 
 
We will also submit the plans and specifications to the NJDOT for review and authorization 
to advertise for bid, in the near future. We note that the project cannot be bid until all 
permits are in hand. 
 
Due to the time it takes for the agencies to review the project, we estimate that the permits 
and approvals will be received within the next few months, with authorization to bid and 
receipt of bids in the summer of 2018. 
 

WATER SYSTEM PROJECTS 
 

1. Linnet Avenue Water Main Extension (ARH #32-03021.02) 
 

The project involves the extension of a 12-inch water main from Trenton Road to the 
intersection of Reeves Avenue and Falcon Way, which will provide a potable water source 
for a future development project. 
 
Cardinal completed the construction of the water main on December 20, 2017. Partial 
restoration was performed shortly after. The water main has been disinfected and was 
pressure tested on January 11, 2018. Cardinal will also be returning to the site in the near 
future, weather permitting to complete the site restoration and any outstanding items. 
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Cardinal has performed the final bacteria tests on the water main during the next few weeks. 
Our office is awaiting the test results. Once completed and passed, our office will prepare 
a letter for the Township, which will confirm that the new water main is operational. 
 

SPECIAL PROJECTS 
 

1. DPW Fuel Facility (ARH #32-01012) 
 

The required Remedial Investigation (RI) Report has been submitted to the NJDEP on 
October 25, 2017. We have issued a memorandum to Mr. Gonzalez, which summarizes the 
information submitted to the NJDEP and the results of the recent soil sampling and testing. 
The soil tests indicate the presence of numerous contaminants. The groundwater testing 
indicates the presence of two contamination plumes that are migrating off-site. The results 
indicate the need for additional remediation activities. The memorandum has been attached 
to this report, and provides greater detail regarding the type and limits of the contaminants.  
 
Once the RI is deemed ‘complete’ by NJDEP, we’ll be in a better position to discuss the 
longer-term cleanup that will be required. Any further construction or modifications to the 
DPW facility should involve a review of the contaminant impacted areas to ensure that 
future cleanup work is not hindered. In addition, the construction of the new office building 
will need to be discussed in terms of impacts to the long-term remediation plan. 
 
Two permanent monitoring wells and several temporary wells were installed/ sampled in 
April 2017. Two of the new permanent monitoring wells installed in April 2017 have been 
disturbed. One has been paved over in the recycling area. Public Works will attempt to 
uncover the well. The other well was located near the septic tank near the garage, and was 
destroyed when the septic system was repaired. This well will need to be replaced. 
 

2. Presidential Lakes Firehouse (ARH #32-01054) 
 
Our office provided land surveying, environmental, and geotechnical services for the 
demolition of the Presidential Lakes Firehouse and the construction of the new modular 
firehouse building. We have completed the Phase 1 Environmental Site Assessment, the 
geotechnical evaluation and report, and the Outbound and Topographic Survey.  
 
We have submitted the Site Plan package and application to the Pinelands Commission. 
We have also submitted the Site Plan set to the Burlington County Soil Conservation 
District for approval. The Site Plan was also submitted to Modular Genius for their use. 
 
The Pinelands responded with initial questions regarding our Septic Dilution Model 
Calculations, which required the submission of additional information pertaining to 
staffing and use of the facility. We received one additional request for clarification 
regarding existing/ proposed impervious cover at the site. We have also received a review 
letter from the Burlington County Soil Conservation District, with a few minor comments. 
 



Pemberton Township Engineer’s Report page #6 
March 15, 2018 

The revised plans were resubmitted to the Burlington County SCD and Pinelands on 
January 31, 2018. We have received approval from the SCD on February 6, 2018. The 
certified plan was delivered to David Benedetti for use by the Township. The application 
Public Comment period was closed at the Pinelands Commission meeting of March 09, 
2018, and it is on the Commission's April 13, 2018 agenda for final project approval. 
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