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ROADWAY & DRAINAGE PROJECTS 
 

1. NJDOT FY2018 Municipal Aid Program – Sepulga Drive (ARH #32-04026.03) 
 

The Township has been notified that they have been selected to receive a grant in the amount of 
$266,870 for the Sepulga Drive Phase II project. We estimate that the funding will allow for the 
paving of approximately 2,100 feet of roadway, which will leave about 1,000 feet left to complete. 
The Township has authorized our office to perform the engineering and land surveying for this 
project. In addition, we have been directed to survey and design the remainder of Sepulga Drive 
to Choctaw Drive. We are currently working on gathering the topography and locations. Due to 
many days of inclement weather, we are about two weeks behind on completing the survey work. 
We will provide an updated schedule once the fieldwork is complete. 

 
DAM PROJECTS 
 

1. Regular Inspection of Mirror Lake Dam (ARH #32-01005) 
 

The formal inspection report due July 2015 was submitted to NJDEP on 6/26/2015 and we did not 
receive any comments. The regular inspection was performed on June 28, 2017. The Dam 
Inspection Report has been completed, and submitted to NJDEP Bureau of Dam Safety and Flood 
Control for review. 

 
2. Presidential Lakes/Lebanon Forest Dam Inspection (32-01013)  

 
The Regular Visual Inspection Report was submitted on May 6, 2016 to NJDEP Bureau of Dam 
Safety and Flood Control, along with an updated Emergency Notification Flowchart. The Dam 
was found to be in satisfactory condition, with only minor maintenance work required. NJDEP 
was notified that all maintenance items with the exception of the concrete spall repair have already 
been completed by Township Public Works. Our office has been authorized to perform the 2018 
Regular Inspection. The inspection has been completed. Our office will coordinate with the 
Township to get the necessary signatures before submitting the report to the NJDEP for review 
next week. 

 
3. Regular Inspection of Bayberry Street Dam (32-01016) 

 
The regular inspection was performed on June 28, 2017. The Dam Inspection Report has been 
completed, and submitted to NJDEP Bureau of Dam Safety and Flood Control for review. The 
next Regular Inspection will be due in June 2019. 

 
PARKS & RECREATION PROJECTS 
 

1. West End Park (ARH #32-01049.01) 
 

The scope of this project has been modified to be limited to the design of recreation amenities 
which will not raise any substantial concerns with Pinelands Commission staff. The project 
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elements include parking lot expansion, pedestrian paths, multi-use athletic fields, new 
footbridges, a gazebo, and concession stand with restrooms. The remaining portion of the property, 
currently designated as wetlands due to the presence of hydric soils, will accommodate approvable 
linear improvements, including pedestrian trail segments and associated amenities. 
 
Our office has completed the Preliminary Assessment of Block 827.01 Lot 7.04, which includes 
the Dominique Johnson building, the basketball court, and tennis court. The Preliminary 
Assessment has been submitted to Green Acres for review. 
 
We have requested the remainder of the fee required for the Pinelands Public Development 
Application. Once prepared, we will submit the fee with the Permit Plans. 
 

2. West End Park Emergency Repairs (ARH #32-01049.02) 
 
Our office has completed and submitted an Emergency Permit to the Pinelands, to allow for the 
immediate repair of a severely eroded streambank along the park edge. The Pinelands Commission 
issued authorization for this emergency repair via correspondence to the Mayor dated December 
5, 2017; however, "after the fact" applications for approval and wetlands disturbance have been 
submitted as required. Public comment on the emergency repairs application have closed and the 
project has received final approval by the Commission. 
 
Mac-Rose has completed the construction of the gabion basket retaining wall. Mac-Rose has 
completed the site restoration and construction of a chain link fence. We note that only retainage 
is left, in the amount of $2,394.44. The total project cost is $119,722, which is a net savings of 
$2,200.00. Our office will schedule a final walkthrough with Mac-Rose prior to closing out the 
project. 
 

3. Safe Streets to Transit (ARH #32-04025) 
 

The application received final project approval from the Pinelands Commission on April 13, 2018. 
The Pinelands commission needs to approve the Statewide General Permit #17, which authorizes 
the proposed wetlands disturbance. The GP #17 approval was submitted on April 17, 2018 and 
should be issued in the next few weeks. 
 
The NJDOT reviewed the plans and specifications for authorization to advertise for bid. The 
application and fee has also been provided and project plans have been submitted to the Burlington 
County Soil Conservation District for Certification of the Erosion Control Plan. We received minor 
comments from the SCD and NJDOT and we will address the review and resubmit next week. 
 
We note that the project cannot be bid until all permits are in hand. Due to the time it takes for the 
agencies to review the project, we estimate that the permits and approvals will be received within 
the two months, with authorization to bid and receipt of bids in the summer of 2018. 
 
We also note that the Township has received a letter from an adjacent property owner who has 
objections to the project. We are currently reviewing the letter and formulating a response. 
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WATER SYSTEM PROJECTS 
 

1. Linnet Avenue Water Main Extension (ARH #32-03021.02) 
 

Cardinal completed the construction of the water main on December 20, 2017. Partial restoration 
was performed shortly after. The water main has been disinfected and was pressure tested on 
January 11, 2018. 
 
Cardinal has performed the final bacteria tests on the water main. Our office is awaiting the test 
results. Once received, our office will prepare a letter for the Township, which will confirm that 
the new water main is operational. The Contractor will be returning to the site as soon as possible 
to perform final restoration. 
 

SPECIAL PROJECTS 
 

1. DPW Fuel Facility (ARH #32-01012) 
 

The required Remedial Investigation (RI) Report has been submitted to the NJDEP on October 25, 
2017. We have issued a memorandum to Mr. Gonzalez, which summarizes the information 
submitted to the NJDEP and the results of the recent soil sampling and testing. The soil tests 
indicate the presence of numerous contaminants. The groundwater testing indicates the presence 
of two contamination plumes that are migrating off-site. The results indicate the need for additional 
remediation activities. 
 
Once the RI is deemed ‘complete’ by NJDEP, we’ll be in a better position to discuss the longer-
term cleanup that will be required. Any further construction or modifications to the DPW facility 
should involve a review of the contaminant impacted areas to ensure that future cleanup work is 
not hindered. In addition, the construction of the new office building will need to be discussed in 
terms of impacts to the long-term remediation plan. 
 
Two permanent monitoring wells and several temporary wells were installed/ sampled in April 
2017. Two of the new permanent monitoring wells installed in April 2017 have been disturbed. 
These wells will need to be replaced. In September 2016 we received a quote of $2,845 to replace 
the two monitoring wells. We will solicit an updated quote and provide the Township a proposal 
for consideration. 
 

2. Presidential Lakes Firehouse (ARH #32-01054) 
 
We have received approval from the SCD on February 6, 2018. The certified plan was delivered 
to David Benedetti for use by the Township. The application received final project approval from 
the Pinelands Commission on April 13, 2018. 
  
In previous discussions, it was noted that the status of the existing septic tank was unknown. It is 
possible that the tank has malfunctioned or may be undersized for the new facility. Revisions to or 
reconstruction of the septic system must be approved by the Burlington County Health 
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Department. Our office can provide the necessary design and permitting services. We will prepare 
and submit a proposal for the work, if required. 
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