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ROADWAY & DRAINAGE PROJECTS 
 
1. NJDOT FY2018 Municipal Aid Program – Sepulga Drive (ARH #32-04026.03) 

This project is completed. We note that the existing inlets should be cleaned out and 
maintained un order to ensure that the road drains properly. 
 
Closeout documentation has been forwarded to the NJDOT. Final reimbursement should be 
released soon. We will drop off the maintenance bond from the Contractor to your office. 
 
This item will be removed from the next report. 
 

2. NJDOT FY2019 Municipal Aid Program – South Lakeshore Drive (ARH #32-04027.01) 
The NJDOT has awarded the Township $286,904.00 for the South Lakeshore Drive Roadway 
Improvements Project. Council authorized ARH to proceed with the land surveying and 
engineering for the project. Based on our preliminary construction estimate, we anticipate 
paving from Lakehurst Road to Otter Avenue, and we will refine the limits as we proceed with 
the design. 
 
The survey work is complete, and the base maps are prepared. We are working on the roadway 
design and specifications. It appears that portions of the road are not within the Township 
right-of-way, so we are investigating further. 
 

3. Cured-In-Place Pipe (CIPP) Project (ARH #32-06011) 
Council voted to approve the awarding of a Contract for the Harvard Avenue storm sewer pipe, 
in the amount of $384,091.00 to the low bidder, Insituform Technologies. A preconstruction 
meeting was held on August 19, 2019. We have received material submittals and are waiting 
for the Contractor to schedule the pipe cleaning and videotaping. 
 

4. BMIA Building Drainage Improvements (ARH# 32-06012) 
Our office has performed the topographic survey of the parking lot. We have also performed 
two test pits within the parking lot to determine the soil conditions and depth to the 
groundwater table. The test pits show a relatively shallow depth to the groundwater table, and 
the presence of clay and fill material. We are currently reviewing the options to construct a 
subsurface detention basin in these conditions. We have received the infiltration rates for the 
test pits and prepared a preliminary design using pervious asphalt. We will be setting up a 
meeting with Tom McNaughton to review the design and discuss the next steps. 
 

5. North Road Drainage Repairs 
The Township is investigating issues of title associated with North Road. Chris Rehmann 
prepared a summary outlining information he has obtained through research and had 
forwarded that by email on August 29, 2018. It is our understanding that there continues to 
be ongoing discussions regarding the situation. We will await further direction at this time. 
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DAM PROJECTS 
 
1. Pine Mill Lake Dam (ARH #32-01059) 

Pine Mill Lake was damaged during the storm at the end of June. Our office was authorized 
to perform an emergency inspection and rehabilitation report. This report was completed and 
submitted to the NJDEP for compliance with the notification letter. We had two meetings with 
representatives from FEMA, the State, and County regarding the damage and necessary 
repairs. 
 
Our report noted several required short-term and long-term repairs. We also outlined studies 
and reports that the NJDEP Bureau of Dam Safety will require. In a letter from Dam Safety, 
the Township was directed to submit a hydraulic any hydrologic (H&H) study by September 
30, 2019. Our office contacted the NJDEP and they have verbally agreed to a time extension. 
However, this cannot be an open-ended request so we will need to discuss and establish a 
reasonable date for submittal. 
 
We have submitted a proposal to perform the necessary studies for consideration later. 

 
2. Regular Inspection of Mirror Lake Dam (ARH #32-01005) 

The formal inspection report due July 2015 was submitted to NJDEP on 6/26/2015 and we 
did not receive any comments. The next Regular Inspection was in June 2019. The dam 
inspection has been performed and the report is complete. We have received the signed 
compliance forms and have submitted everything to Dam Safety. 
 

3. Presidential Lakes/Lebanon Forest Dam Inspection (ARH #32-01013)  
The Regular Visual Inspection Report has been completed and was submitted on June 8, 
2018 to NJDEP Bureau of Dam Safety and Flood Control, along with an updated Emergency 
Notification Flowchart. The next inspection will be due four years after acceptance of the as-
built plans. 

 
4. Regular Inspection of Bayberry Street Dam (ARH #32-01016) 

The regular inspection was performed on June 28, 2017. We have received a letter from the 
NJDEP Bureau of Dam Safety and Flood Control, which states that the as-built plans and most 
recent inspection report have been accepted. The next Regular Inspection was due in June 
2019. The dam inspection has been performed and the report is complete. We have received 
the signed compliance forms and have submitted everything to Dam Safety. 
 

5. Regular Inspection of County Lakes Dams 1, 2, & 3 (ARH #32-01015) 
The as-builts and construction completion report for these dams were submitted in October 
2016. As Class II dams, these will need a regular inspection every two years. The next Regular 
Inspection was due in June 2019. The dam inspection has been performed and the report is 
complete. We have received the signed compliance forms and have submitted everything to 
Dam Safety. 
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PARKS & RECREATION PROJECTS 
 
1. West End Park (ARH #32-01049.01) 

We received another review letter from the Pinelands. Our office prepared a written summary 
with timeline, which was provided to the Mayor for submission to the State. We also submitted 
the report to Green Acres for their records. Green Acres will keep the project funding in place 
until we work through the Pinelands issues. The Pineland’s latest review letter states that the 
project would not receive approval since the construction of asphalt pedestrian paths in 
wetland buffers are inconsistent with their Comprehensive Management Plan. We have not 
received any feedback from the NJDEP or Green Acres regarding the report we submitted. At 
this point, a discussion is warranted to determine our next course of action. 
  

2. Ong’s Run - Safe Streets to Transit (ARH #32-04025) 
South State has completed the construction of the basin retaining wall and the bridge 
footings, abutments, and walls. The prefabricated bridge was delivered and set on July 17, 
2019. South State has completed the work under their portion of the contract. 
 
We have also staked out the improvements to be constructed by Public Works and provided 
the cut sheets. 
 
Closeout documentation has been forwarded to the NJDOT. Final reimbursement should be 
released soon. We will drop off the maintenance bond from the Contractor to your office, once 
received from the Contractor. 
 

 
WATER SYSTEM PROJECTS 
 
1. Pemberton Water System (ARH #32-03024) 

Bid were received on August 15, 2019 for two projects: A Pilot Well on a property along Arney’s 
Mount Road, and the redevelopment of the Test Well drilled in early 2019. The following 
contracts were awarded: 
 
 AC Schultes in the amount of $26,998.40 for the drilling of a Pilot Well (PT-16-2019). 
 Steffen Drilling in the amount of $17,490.00 for the redevelopment of the Test Well (PT-

15-2019). 
 

The contracts for the Pilot Well have been endorsed by the Mayor and we will pick up in the 
next day or two. We have reviewed the area and have a selected an area where the pilot well 
can be drilled. Once the contracts are completed, we will schedule a preconstruction meeting. 
We have prepared an exhibit that shows where we think the pilot well could be located. We 
plotted a 3.2-acre parcel to remain with the house. The map will be sent via email. 
 
Steffen Drilling is waiting for his bonding company to supply the required paperwork before 
they can return the contracts. Once received, we will deliver them for endorsement by the 
Mayor. 
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2. Deborah Heart and Lung Center Water System Connection (ARH #32-03027) 
 
The Public Works department made the connection to the water system and ran the 6” water 
service lateral across Trenton Road. The Deborah contractors have completed the 
interconnection work. We subcontracted with a geotechnical testing company, which 
identified all the underground electrical conduit and piping within the vicinity of the water 
tower and well houses. We are designing a chlorine contact design based on this information. 
 
We are also preparing a revised proposal to include the necessary work to provide electrical 
service and a backup generator to the existing well houses. 
 
Bids were received August 15, 2019 for a project involving the removal of the well pumps and 
motors to determine the depth and size of the gravel pack, inspect and recondition the pumps, 
and inspect the well via CCTV. A contract was awarded to AC Schultes in the amount of 
$23,045.00 for the Deborah Hospital Well Evaluations (PT-14-2019). 
 
The contracts for the Well Evaluations have been endorsed by the Mayor and we will pick up 
in the next day or two. 
 
Andy Vanderham requested assistance with providing water meters and pits for the two 
connections to the Deboard facility. The meter along Trenton Road is located within the hot 
box against the building, which makes access and reading difficult. There is no meter on the 
line coming in from Earlin Avenue, so we have prepared schematics to construct meter pits 
with valves and meters at the roads, for easier access by Township employees. The 
schematics will be sent to Mr. Vanderham today. 
 

3. Water Quality Accountability Act (WQAA) (ARH #32-03026) 
ARH has been authorized to proceed with the completion of the WQAA GPS/GIS project and 
we began data collection on February 19, 2019. Our field technicians have completed the 
location of all hydrants and valves. We have completed the mapping. The Township has 
subscribed to the ESRI AGO platform, and we are awaiting the license information from Andy 
Vanderham. Once received, we will finalize and schedule a meeting for the roll-out of the 
system. 
 
In addition to the mapping of the Township’s water system assets, the Township is required 
to submit an asset management plan, which defines such items as maintenance, repairs, and 
upgrades schedules, as well as developing a hydrant flushing and valve-exercising program. 
Our office is committed to working with the water department to develop the schedules and 
programs needed to meet the regulations. Our office has been authorized to begin this work 
and we are compiling the data we have in-house. We have met with Toby Peacock and 
obtained the Department’s water system data. 
 

4. Linnet Avenue Water Main Extension (ARH #32-03021.02) 
This project is completed. We have not received any additional response from the Contractor. 
The original contract for this work was $184,786.10, and the Township has paid 
$148,830.15. We will prepare a closeout document for the Township’s use, which will 
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officially close the project and allow the Township to reallocate the remaining funds, if 
available. 
 

SPECIAL PROJECTS 
 
1. DPW Fuel Facility (ARH #32-01012) 

The required Remedial Investigation (RI) Report has been submitted to the NJDEP on October 
25, 2017. We have issued a memorandum to Mr. Gonzalez, which summarizes the 
information submitted to the NJDEP and the results of the recent soil sampling and testing. 
The soil tests indicate the presence of numerous contaminants. The groundwater testing 
indicates the presence of two contamination plumes that are migrating off-site. The results 
indicate the need for additional remediation activities. 
 
A Vapor Intrusion study was prepared and submitted to the NJDEP in April 2019 
 
Two permanent monitoring wells and several temporary wells were installed/sampled in April 
2017. Two of the new permanent monitoring wells installed in April 2017 have been 
disturbed. These wells will need to be replaced. In September 2016, we received a quote of 
$2,845.00 to replace the two monitoring wells. An updated quote and proposal have been 
prepared and submitted to Mr. Hornickel by email. 
 

2. Presidential Lakes Firehouse (ARH #32-01054) 
The septic system was constructed and approved by the County Health Department. The 
Engineer compliance certificate will be sent to the County. Site improvement stake-out was 
completed at the request of Tom McNaughton. We have provided additional information 
regarding the construction of the driveway to public works. 
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