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ROADWAY & DRAINAGE: 
 

1. Sinkhole at Scammell Drive (ARH #32-06009): 
 
This project has been closed out and is under maintenance bond at this time, which will 
expire on August 15, 2017.  
 
This project continues to be monitored. 
 

2. NJDOT FY2016 Municipal Aid Application – Sepulga Drive 
 

The Township received funding in the amount of $234,175 for the reconstruction of 
Sepulga Drive, from Kiowa Trail to Wenatchi Trail. 
 
Our office submitted the Construction Plans and Specifications to the NJDOT for review, 
and we received minor comments on Monday, May 8, 2017. The comments were minor in 
nature, and we have received authorization to advertise the project. The advertisement will 
be published on Friday, May 12, 2017, with a bid opening date of May 31, 2017. We 
anticipate making a recommendation of award of contract at the June 7, 2017 Council 
Meeting. 
 
Since the project limits have been reduced from what was submitted in the NJDOT 
application package, an Incidental Modification to Project Limits form will have to be 
submitted prior to the award of contract. The application defined the limits as the entire 
length of Sepulga Drive. This form will be prepared and submitted for authorization at the 
June 7, 2017 Council Meeting. 
 

3. NJDOT FY2017 Municipal Aid Application – Sepulga Drive 
 

Our office submitted a Municipal Application for $300,000 to continue the reconstruction 
of Sepulga Drive. The Application was submitted on February 3, 2017. We have sent the 
resolution authorizing the submission of the Application to the NJDOT. We do not expect 
to receive the grant award notices until late summer. No further action will be taken until 
that time. 
 

DAMS: 
 

1. Pending Items: 
 

a. Formal Inspection of Mirror Lake Dam (ARH #32-01005): 
The formal inspection report due July 2015 has been submitted to NJDEP on 
6/26/2015 and we are awaiting their review and comment. No response has been 
received. Mr. John Kale of Dam Safety and Flood Control indicated at that time 
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that this often happens; if a dam is in good condition, it can take longer to be 
reviewed. The assigned reviewer is Rick Tamagno. 
 
Class I and II dams are required to have regular inspections every two years, and a 
formal inspection every six years. Mirror Lake Dam will be required to have a 
regular inspection in June 2017. 
 
In anticipation of performing the necessary dam inspection, we have prepared a 
Proposal for your consideration, which has been forwarded under separate cover. 
 

b. Presidential Lakes/Lebanon Forest Dam Inspection (32-01013):  
The Regular Visual Inspection Report was submitted on May 6, 2016 to NJDEP 
Bureau of Dam Safety and Flood Control, along with an updated Emergency 
Notification Flowchart. The Dam was found to be in satisfactory condition, with 
only minor maintenance work required. NJDEP was notified that all maintenance 
items with the exception of the concrete spall repair have already been completed 
by Township Public Works. 

 
PARKS & RECREATION: 
 

1. Nesbit Complex Improvements (ARH #32-01027): 
 

Documents and plans/details had been provided to the Township for the installation of 
approximately 70 feet of curbing at the entrance to Nesbit. Curb installation is complete. 
The detention basin slope stabilization is complete. The emergency overflow work has yet 
to be completed. Our office will perform a quick inspection of the overflow work and 
provide the Township with an update once complete. 

 
WATER SYSTEM: 
 

1. Well #11 Radium Removal (ARH #32-03019):  
 
The contractor, TKT Construction, has completed the project. The start-up of the well was 
performed on February 21, 2017, and was a success. The well is officially turned over to 
the Township. Our office submitted Payment Application #8 (Final) on April 7, 2017. We 
have submitted for final disbursement of funds from the NJEIT loan. 
 
This project will be removed from the report once the funds have been received by the 
Township. 
 

2. Linnet Avenue Water Main Extension (ARH #32-03021.02): 
 

The project involves the extension of a 12-inch water main from Trenton Road to the 
intersection of Reeves Avenue and Falcon Way, which will provide a potable water source 
for the major subdivision proposed by Danitom Development, Inc. 
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This project requires application to the Pinelands Commission for Public Development. 
We have prepared the application and have the Township’s for endorsement and fee. The 
plans and application will be hand delivered to the Pinelands on Monday, May 15, 2017 at 
our meeting with Pinelands officials on other Pemberton projects. 
 
A portion of the proposed water main will be located across private property, and an 
easement will be required prior to construction. The owner of the property has agreed to 
provide the necessary easement for the construction and maintenance of the underground 
water main. Our office is preparing the necessary legal descriptions for the construction 
and utility easements, and will provide them to Andrew Bayer. We note that we will need 
consent from the property owner in order to file the application with the Pinelands. Our 
submittal will note that the owner consent will be forwarded to the Pinelands under separate 
cover. 
 

SPECIAL PROJECTS: 
 

1. DPW Fuel Facility (ARH #32-01012) 
 

The tank removal portion of this project has been closed-out and our office submitted a 
Site Investigation Report to NJDEP in December 2014 documenting the work. At that time, 
it was determined that additional testing was required due to the contaminant impacts 
identified. Based on preliminary review of the latest set of data from April 2016, an 
expanded investigation of the soil and groundwater is warranted. 
 
ARH was authorized to perform the additional testing and expanded investigation work on 
March 3, 2017. Temporary wells were installed on April 13, 2017. The temp wells and two 
new permanent wells were tested on this date. We have received the results from the 
groundwater sampling, and they are currently under review.  
 

2. West End Park (ARH #32-01049) 
 

The submission has been made to the Pinelands Commission for acceptance of the wetlands 
line and overall scope of the project. We have met the Pinelands staff on site to clarify 
wetlands issues and to attempt to have additional area within the cleared fields portion of 
the site available for development of soccer fields, trails and other low intensity recreation 
development. Our office received a response from the Pinelands on April 25, 2017. The 
Pinelands has determined that a portion of the cleared agricultural fields meet wetland 
criteria and will not allow development in that area. They’ve also indicated that all wetland 
and hydric soil boundaries are to have a 50’ minimum buffer. Since the area in question is 
proposed as a soccer complex and is a priority to the Township, we had requested a meeting 
with Chuck Horner, the supervisor of the Development Review Section. The meeting with 
Pinelands has been scheduled on May 15, 2017 at 2:00 pm. David Benedetti will be in 
attendance. 
 
As previously discussed, one option moving forward is to file a Waiver of Strict 
Compliance with the Pinelands to permit the development of the recreational fields at this 
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site. After additional internal discussions, it is our opinion that meeting all criteria for the 
waiver will be very difficult, as their Comprehensive Management Plan requires that the 
proposed development “serve an essential health or safety need of the municipality.”  
Based on the result of the meeting on May 15th, we will discuss the project with the 
Township to determine the best course of action. 
 
Other project elements have been determined to be acceptable and we can proceed with the 
design on those items. 
 

3. Safe Routes to Transit (ARH #32-04025) 
 

This project involves the design of a pedestrian route from Evergreen Boulevard, along 
Ong’s Run Road, over the Ong Run stream, along the stormwater basin adjacent to the 
Library and out to Broadway. The Pinelands Commission has confirmed that neither 
threatened/endangered species nor cultural resource surveys will be required for this 
project. 

 
We have solicited preliminary information from bridge companies, and have selected a 
bridge type that meets the required dimensions and within the project budget. 
 
We submitted our design plans to the Pinelands for initial sign off on the stormwater 
management and the wetland and wetland buffer constraints on March 27, 2017. We have 
not received a response letter as of the date of this report, but our office has had a discussion 
with the Pinelands review staff and it appears that additional engineering data and 
information will be requested to justify the need to construct the pedestrian path through 
the woods and wetlands area. 
 

4. Presidential Lakes Firehouse (ARH #32-01054) 
 
Our office is providing land surveying, environmental, and geotechnical services for the 
demolition of the Presidential Lakes Firehouse and the construction of the new modular 
firehouse building. We have completed the Phase 1 Environmental Site Assessment, the 
geotechnical evaluation and report, and the Outbound and Topographic Survey. Digital and 
hard copies of the reports and maps were forwarded to Dave Benedetti. We are currently 
awaiting direction on the next steps of the project. 
 

5. DPW Office Building (ARH #32-01056) 
 
Our office was awarded a contract to provide geotechnical services for the proposed 
modular office building at the Department of Public Works. The services include 
performing two subsurface borings to identify the soil characteristics and to determine the 
foundation design requirements. The borings were performed on April 5, 2017. We have 
submitted the geotechnical report to David Benedetti and provided a proposal to prepare a 
Site Plan and Pinelands Public Development Application for consideration. 
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Amy Cosnoski

From: Dennis Gonzalez [dennis_gonzalez0514@hotmail.com]
Sent: Thursday, May 11, 2017 12:25 PM
To: Amy Cosnoski
Subject: Fwd: Pemberton Township Engineer's Report
Attachments: image001.png; ATT00001.htm; R_05-11-2017.pdf; ATT00002.htm; P_Mirror Lake Dam 

Inspection 2017.pdf; ATT00003.htm

For the council please. 

 

Sent from my iPhone 

 

Begin forwarded message: 

Resent-From: <dgonzalez@pemberton-twp.com> 

From: Mark Herrmann <MHERR@arh-us.com> 

Date: May 11, 2017 at 12:14:10 PM EDT 

To: Dave Patriarca <Dpatriarca@pemberton-twp.com>, Dennis Gonzalez <DGonzalez@pemberton-

twp.com> 

Subject: Pemberton Township Engineer's Report 

Mayor & Dennis: 
  

I have attached the engineer’s report for next week’s meeting. A couple of 
highlights: 

  

•         Our meeting with the Pinelands regarding West End Park is this Monday. We 
took a look at the waiver of strict compliance requirements, and we would 

not have been able to get everything together for the meeting. John Helbig 
from our office also feels that it would be a tough sell, but once we meet and 

get some direction we can discuss again and make a final determination. 

•         We will hand deliver the Linnet Water Main application at the meeting on 
Monday. I am wrapping up final review of the plans and application this 

week. 

•         Each month, we note that the Mirror Lake dam inspection is due in June 
2017. I provided a proposal for your consideration to perform the dam 

inspection and report and keep the file current with the NJDEP. I note that 
the proposal is the same as our proposal for the 2015 inspection. 

  
Please let me know if you have any questions. 
  
Mark Herrmann, PE, CME, CFM 

Senior Project Manager 



 

 

   
May 11, 2017 
 
Dennis Gonzalez, Business Administrator  
Township of Pemberton 
500 Pemberton Browns Mills Road 
Pemberton, NJ 08068 
 
Re: Mirror Lake Dam 
 Township of Pemberton 
 Proposal for Professional Services  
 ARH Proposal #17-0347 
 
Dear Mr. Gonzalez: 
 
Upon reviewing our files, we have noticed that the last dam inspection for the Mirror Lake Dam 
was performed in June 2015. Since this dam has a Class II hazard classification, a regular dam 
inspection is required every two years. Therefore, we have taken the liberty of preparing this 
proposal to perform a regular visual inspection of the dam in accordance with NJDEP Dam Safety 
Standards (NJAC 7:20-1.11). 
 
In an effort to keep the Township in compliance with NJDEP, we are providing the following 
proposal for professional services: 
 
Scope of Services (Included in the proposal) 
The following tasks are included within our proposal. Additional tasks, unless authorized in 
writing, are excluded. 
 

1.  Dam Inspection (Regular Visual):      $2,200.00 
 

The inspection will be performed by a NJ licensed professional engineer for compliance with 
NJAC 7:20-1.11. Such engineer shall have an understanding of the causes and effects of dam 
failures. The inspecting engineer will document all inspection work with color photographs of 
all pertinent issues and spillway conditions. 
 

2. Prepare Inspection Report for NJDEP:      $3,000.00 
 

The report will incorporate all photos taken at the site during the inspection (including the date, 
location, and dam reference number of each photo), and also include GIS mapping based on 
USGS, wetlands, and aerial data available for the dam site. The report shall also identify 
potential areas of concern with respect to the integrity of the dam embankment and 
spillway/outlet structures and provide recommendations to bring any deficient dam 
components into compliance with current Dam Safety Standards. 



 

As part of this item our office will submit to the municipality two signed and sealed paper 
copies of the inspection reports. Inspection reports will be submitted to the NJDEP within 30 
days of the completion of the inspection. 

 
Conclusion & Action Requested: 
ARH proposes to perform the “Scope of Services (Included in the proposal)” work as outlined 
above  for the fee of $5,200.00. This dollar amount includes mileage, reproduction, and other 
reasonable out-of-pocket expenses and does not include permit fees, or work that is not specifically 
noted in the proposal.  
 
The terms and conditions of this proposal constitute the entire agreement between the parties 
pertaining to the work and supersede all inquiries, proposals, agreements, negotiations and 
commitments, whether written or oral, prior to the date of execution of this contract pertaining to 
the work on this contract. The provisions of this contract may be changed only by a writing 
executed by the parties to this contract. 
 
We trust that you will find this proposal satisfactory. If so, please provide our office with the 
appropriate resolution of authorization and purchase order for the work to be performed as outlined 
above. 
 
Should you have any questions regarding this proposal, please do not hesitate to contact me at 
(609) 561-0482. 
 
Sincerely, 

 
 
Mark Herrmann, PE, CME for 
Adams, Rehmann, & Heggan Assoc., Inc. 
  
 
This proposal is acceptable as stated, and I hereby authorize Adams, Rehmann & Heggan 
Associates, Inc. to proceed with the work as outlined. 
 
 
__________________________________         ______/______/______ 
Authorizing Signature        Date 
 
__________________________________    
Printed Name        
 
__________________________________ 
Title 
 
MH/mh 
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