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ROADWAY & DRAINAGE PROJECTS 
 
1. NJDOT FY2018 Municipal Aid Program – Sepulga Drive (ARH #32-04026.03) 
 

The Township has been notified that they have been selected to receive a grant in the amount of 
$266,870 for the Sepulga Drive Phase II project. We estimate that the funding will allow for the 
paving of approximately 2,100 feet of roadway, which will leave about 1,000 feet left to complete. 
The Township has authorized our office to perform the engineering and land surveying for this 
project. In addition, we have been directed to survey and design the remainder of Sepulga Drive 
to Choctaw Drive. We are currently working on gathering the topography and locations. The 
fieldwork has been completed. We are currently working on developing the plans and 
specifications and anticipate making a submittal to the NJDOT in July. 
 

2. Scammell Drive Drainage Repairs 
 

On Monday, June 11, 2018, we met with Phil Sager to discuss a sinkhole that developed at the 
intersection of Scammell Drive and Marie Drive. The Township received over two inches of rain 
in the day prior. Public Works had filled in the sinkhole, but it was observed that the storm sewer 
pipe heading towards Rancocas Lane was full of debris and much deteriorated. There is another 
sinkhole developing approximately 120 feet north of the recent collapse. We have reviewed the 
situation and identified two possible solutions: 
 

A. Replace the storm sewer pipe from the inlet at Marie Drive to the next inlet across from 
Adams Avenue (approximately 440 linear feet) 

B. Construct a doghouse inlet over the existing main just past the developing sinkhole 
(approximately 120 linear feet) 

 
We have prepared cost estimates for each option and identified the positives and negatives for each 
option. A separate memo is being prepared to discuss the options and costs. This memo will be 
submitted under separate cover in anticipation of a meeting. 
 

3. North Road Drainage Repairs 
 
On Monday, June 11, 2018 we met with residents along North Road. The Township received over 
two inches of rain in the day prior, and two existing culverts along North Road were clogged and 
reached capacity and overtopped the road. These culverts pass runoff from the adjacent farm to 
Rancocas Creek. The first culvert had overtopped and caused significant erosion along both sides 
of the ditch. The culvert itself was damaged and is now exposed. The floodwater continued 
downstream and caused substantial damage to the resident’s property along Rancocas Creek. The 
second culvert also overtopped and caused significant erosion along both sides of the ditch. The 
second culvert appears to be in poor shape and is not passing flow efficiently. We have reviewed 
the situation had identified solutions: 
 

A. At the first culvert, construct two concrete headwalls, replace the pipe culvert, pave the 
roadway crossing, and armor the upstream and downstream slopes with riprap. Provide a 
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trash rack or other debris-catching mechanism to help with the passing of flow during storm 
events. 

B. At the second culvert, construct gabion basket retaining walls with a pipe culvert, pave the 
roadway crossing, and armor the channel with Reno mattresses. 

 
Our office had prepared construction estimates for repairs to the North Road culverts back in 2007. 
We are currently updating the estimates and investigating the permitting requirements to perform 
the work. A separate memo is being prepared to discuss the options and costs. This memo will be 
submitted under separate cover in anticipation of a meeting. 
 

DAM PROJECTS 
 
1. Regular Inspection of Mirror Lake Dam (ARH #32-01005) 
 

The formal inspection report due July 2015 was submitted to NJDEP on 6/26/2015 and we did not 
receive any comments. The regular inspection was performed on June 28, 2017. The Dam 
Inspection Report has been completed, and submitted to NJDEP Bureau of Dam Safety and Flood 
Control for review. 

 
2. Presidential Lakes/Lebanon Forest Dam Inspection (32-01013)  

 
The Regular Visual Inspection Report has been completed, and was submitted on June 8, 2018 to 
NJDEP Bureau of Dam Safety and Flood Control, along with an updated Emergency Notification 
Flowchart. 

 
3. Regular Inspection of Bayberry Street Dam (32-01016) 

 
The regular inspection was performed on June 28, 2017. The Dam Inspection Report has been 
completed, and submitted to NJDEP Bureau of Dam Safety and Flood Control for review. The 
next Regular Inspection will be due in June 2019. 

 
PARKS & RECREATION PROJECTS 
 
1. West End Park (ARH #32-01049.01) 

 

The scope of this project has been modified to be limited to the design of recreation amenities 
which will not raise any substantial concerns with Pinelands Commission staff. The project 
elements include parking lot expansion, pedestrian paths, multi-use athletic fields, new 
footbridges, a gazebo, and concession stand with restrooms. The remaining portion of the property, 
currently designated as wetlands due to the presence of hydric soils, will accommodate approvable 
linear improvements, including pedestrian trail segments and associated amenities. 
 
Our office has completed the Preliminary Assessment of Block 827.01 Lot 7.04, which includes 
the Dominique Johnson building, the basketball court, and tennis court. The Preliminary 
Assessment has been submitted to Green Acres for review. 
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Our office has submitted the Permit Plans to the Pinelands for review. We will be supplying 
supplemental information and coordinating with the Pinelands throughout the process. We 
continue preparing the Construction Plans for submission to Green Acres. 
 

2. West End Park Emergency Repairs (ARH #32-01049.02) 
 
Our office has completed and submitted an Emergency Permit to the Pinelands, to allow for the 
immediate repair of a severely eroded streambank along the park edge. The Pinelands Commission 
issued authorization for this emergency repair via correspondence to the Mayor dated December 
5, 2017; however, "after the fact" applications for approval and wetlands disturbance have been 
submitted as required. Public comment on the emergency repairs application have closed and the 
project has received final approval by the Commission. 
 
Mac-Rose has completed the construction of the gabion basket retaining wall. Mac-Rose has 
completed the site restoration and construction of a chain link fence. We note that only retainage 
is left, in the amount of $2,394.44. The total project cost is $119,722, which is a net savings of 
$2,200.00. Our office will schedule a final walkthrough with Mac-Rose prior to closing out the 
project. 
 

3. Safe Streets to Transit (ARH #32-04025) 
 

The application received final project approval from the Pinelands Commission on April 13, 2018. 
The Pinelands commission needs to approve the Statewide General Permit #17, which authorizes 
the proposed wetlands disturbance. The GP #17 approval was submitted on April 17, 2018 and 
should be issued in the next few weeks. 
 
The NJDOT reviewed the plans and specifications for authorization to advertise for bid. The 
application and fee has also been provided and project plans have been submitted to the Burlington 
County Soil Conservation District for Certification of the Erosion Control Plan. We received minor 
comments from the SCD and NJDOT. The comments have been addressed and resubmitted for 
review. 
 
We note that the project cannot be bid until all permits are in hand. Due to the time it takes for the 
agencies to review the project, we estimate that the permits and approvals will be received within 
the two months, with authorization to bid and receipt of bids in the summer of 2018. 
 
We also note that the Township has received a letter from an adjacent property owner who has 
objections to the project. We prepared a concept plan showing some additional improvements 
along the common property line, including a split rail fence and some trees. We submitted the plan 
to David Benedetti, who will coordinate with property owner and his attorney. 
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WATER SYSTEM PROJECTS 
 
1. Linnet Avenue Water Main Extension (ARH #32-03021.02) 

 
Cardinal completed the construction of the water main on December 20, 2017. Partial restoration 
was performed shortly after. The water main has been disinfected and was pressure tested on 
January 11, 2018. Cardinal has performed the final bacteria tests on the water main. Our office is 
awaiting the test results. Once received, our office will prepare a letter for the Township, which 
will confirm that the new water main is operational. 
 
The Contractor has not returned to the site to perform final restoration. Our office will submit a 
letter to the Contractor reminding them of their obligation to complete the project as awarded. We 
will copy the Solicitor and Business Administrator. 
 

2. Pemberton Water System 
 
This project includes the investigation necessary to determine if a new water system is feasible in 
the northwest region of the Township. The current concept involves constructing new wells, a 
treatment facility, and a tower on a tract of land on the Greenberg farm adjacent to the Pemberton 
Rail Trail. 
 
Our office is performing some survey work in the field to assist in creating a legal description for 
the access to a portion of the Greenberg farm. The legal description will be prepared early next 
week and forwarded for the Township’s use. We note that as the field crew is on site, they will 
investigate a washout area that has developed along the Rail Trail. 
 
We are also finalizing a proposal to survey the Rail Trail tract and to provide engineering design 
and oversight services for the installation and testing of a test well. Once complete, we will forward 
along in anticipation of a meeting. 
 

SPECIAL PROJECTS 
 
1. DPW Fuel Facility (ARH #32-01012) 
 

The required Remedial Investigation (RI) Report has been submitted to the NJDEP on October 25, 
2017. We have issued a memorandum to Mr. Gonzalez, which summarizes the information 
submitted to the NJDEP and the results of the recent soil sampling and testing. The soil tests 
indicate the presence of numerous contaminants. The groundwater testing indicates the presence 
of two contamination plumes that are migrating off-site. The results indicate the need for additional 
remediation activities. 
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Once the RI is deemed ‘complete’ by NJDEP, we’ll be in a better position to discuss the longer-
term cleanup that will be required. Any further construction or modifications to the DPW facility 
should involve a review of the contaminant impacted areas to ensure that future cleanup work is 
not hindered. In addition, the construction of the new office building will need to be discussed in 
terms of impacts to the long-term remediation plan. 
 
Two permanent monitoring wells and several temporary wells were installed/sampled in April 
2017. Two of the new permanent monitoring wells installed in April 2017 have been disturbed. 
These wells will need to be replaced. In September 2016 we received a quote of $2,845 to replace 
the two monitoring wells. We will solicit an updated quote and provide the Township a proposal 
for consideration. 
 

2. Presidential Lakes Firehouse (ARH #32-01054) 
 
We have received approval from the SCD on February 6, 2018. The certified plan was delivered 
to David Benedetti for use by the Township. The application received final project approval from 
the Pinelands Commission on April 13, 2018. 
  
In previous discussions, it was noted that the status of the existing septic tank was unknown. It is 
possible that the tank has malfunctioned or may be undersized for the new facility. Revisions to or 
reconstruction of the septic system must be approved by the Burlington County Health 
Department. Our office can provide the necessary design and permitting services. We will prepare 
and submit a proposal for the work, if required. 
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